

PROVISIONAL TIMETABLE

Deadline	Action
25 th June, Wednesday	Strategy draft by the drafting group ready
2 nd July, Wednesday	Deadline for council's respond to the draft document
4 th July, Friday	Corrected draft document will be sent for a wider consultation to sections
1 st August, Friday	Deadline for consultation and comments
6 th August, Wednesday	Council will receive comments on the first draft. Council needs to agree how to manage these comments.
beginning of August (deadline is depending on the amount of submitted comments)	Deadline for council responses to the submitted comments
11 th – 13 th August	Council will receive the final draft of the strategy document
15 th August, Friday	Final comments received back from the Council
22 nd August, Friday	Final draft of the strategy ready
25 th August, Monday	Final version ready for translation
12 th September, Friday	Final version sent out together with GA papers.